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Subject: Sybill PRP-Removal Action

Sybill (ak a SRS)

111 Military Road, Detroit, Ml
POLREP No.: 3 Site #: B541
Reporting Period: D.O. #:
Start Date: 725 2003 Response Authority: CERCLA/OPA
Mob Date: 7252003 Response Type: TC
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #
Federal Project # Reimbursable Account #

Site Description

The Sybill site 1s located at 111 Military Road in Detroit, Wayne County. Michigan, and 1s
comprised of a process building (including botler house), an office building, a small pump
house, a water tower, two parking areas, and 26 ASTs (5 outdoor and 21 indoor) with a
combined storage capacity of approximately 1,682,000 gallons The nearest waterway 1s the
Detroit River located approximately 0 5 miles southeast of the facility

Current Activities

itech Environmental, Connestoga Rovers and Associates. and Clean Waters (PRP
contractors) have completed mobilization and are sampling. characterizing. and consolidating
waste streams pending disposal Air monitoring 1s being conducting during waste
consohidation and sampling PRP contractors have commenced waste disposal activities for
some of the waste streams 24-hour security 1s being provided for the duration of the project



August 20 - 22,2003 - PRP contractor inmitiated pumping and cleaning of the tanker trucks
located along the north perimeter, and began bulking the compatible wastes for shipment to
Edward! Is Oil.

August 25-29, 2003 - PRP contractors continued sampling and bulking of drums, and
initiated transportation of waste oil to Edward ‘s Oil.

September 02 - 12, 2003 - To date, approximately 90,500 gallons of the waste oil/water have
been transported to Edward s Oil (20.000 - 30,000 gallons per day). On September 3, 2003
the PRP contractors conducted air sampling utilizing Summa canisters at four different
penimeter locations around the site. All sample results were below detection limit or beheved
to be unrelated to site activities.

Planned Removal Actions

1. Waste Sampling and Compatibility Analysis
2. Waste Consolidation

3. Disposal Characterization Sampling

4. Waste Removal and Disposal

5. Remon I-Action Close-out

6. Project Completion Report

Next Steps

1.  Waste consolidation.
2. Waste removal and disposal at Edward! Is Oil

Key Issues
PRP Removal

Estimated Costs *

Total To Yo
Budgeted Date Remaining Remaining
[Extramural Costs
ER §10,000.00  $7.500.00  $2,500.00 25.00%
RST/START $17,000.00  $8,700.00,  $8.300.00 48.82%
Intramural Costs

USFPA $8,000.00 35,700 00 $2,300.00 28.75%

Total Site Costs $35.000.00 $21.900.00  $13.100.00 37 43%



the time this report was written. The OSC does not necessarily recenve spectfic figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include 1n any
claim for cost recovery.
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